R-4463B Timeline for Design-Build Team Selection Process

NC 43 Connector from US 70 to NC 43 / NC 55

Revised June 29, 2006

RFQ Advertisement

December 15, 2005

Statement of Qualifications due back from Contractors

January 6, 2006

Department Announces Shortlisted Firms, Provides External RFP to Teams

January 13, 2006

Pre-RFP Meeting with Shortlisted Firms

February 7, 2006

Issue Final RFP

March 1, 2006

Utility Meeting in New Bern, Craven County March 8, 2006
APAC 9:30 am
S.T. Wooten 10:45 am
PLT Construction 12:00 pm

Final RFP Question & Answer Meeting in New Bern, Craven County March 8, 2006
S.T. Wooten 9:30 am
PLT Construction 10:45 am
APAC 12:00 pm

Technical Proposals and Sealed Price Proposals Due

September 20, 2006

Technical Presentations by Shortlisted Firms October 9, 2006
(Structure Design Unit's Conference Room "C" in Building A)
PLT Construction 8:00 am
APAC 10:00 am
S.T. Wooten 1:00 pm
Determination of Best Value, Open Price Proposals and Announce Technical Scores October 12, 2006
Award of Project by Board of Transportation November 2, 2006
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